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Attachment 6 - Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents. Contractor shall use this list as the basis to prepare its list of submittal requirements
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.
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SUBMITTAL TITLE/PACKAGE

DUE DATE

SUBMITTAL TO AUTHORITY

(APPROVAL, SONO,
INFORMATION)

RFP No.: 13-57 — Addendum No. 3 - 07/31/2014

49.1 Design Baseline Report NTP + 180 days APPROVAL
4.9.5 Aesthe.tic Desig.n and Review for Non-Station Structure Report (as part NTP + 180 days APPROVAL
of Design Baseline Report)
4.4 Design and Code Analysis Report Design Submittal SONO
4.5 Safety and Security Certification Plan NTP + 60 days SONO
4.8 Value Engineering Report After Approval of Design Baseline Report SONO
49.2 Hydrology and Hydraulics Reports Design Submittal SONO
49.3 Geotechnical Reports (GDR and GEDR) and all technical memoranda Design Submittal SONO
49.3 GBR-C Prior to beginning of construction APPROVAL
49.3 Geotechnical Investigation Plan (GIP) Prior to commencement of field work SONO
T Selection R t, including T Selection M Major R t
49.5 ype Selec |9n eport, Inciuding Type Selection Viemo, Viajor Reports, After Approval of Design Baseline Report APPROVAL
and Supporting Reports
4.95 Type Selection Reports .of Third Party Structur('es as described in Design Submittal INFORMATION
Caltrans OFSP Information and Procedures Guide
4.9.6 Certifiable Elements and Hazards Log Quarterly SONO
When Certifiable It Lists f h el t
Safety and Security Certification Package e.n ertinable ems' Ists Toreach elemen SONO
is completed for milestone payment
49.8 Final Design Report Design Submittal SONO
411 Nom‘ir?al 6‘0% Const'ruction Drawings (all sheets represented) and Design Submittal (60% Design) SONO
Specifications (outline)
411 Nom.ir'mal ?0% Constructi‘on Drawings (all sheets included) and Design Submittal (90% Design) SONO
Specifications (all specs included)
411 Survey Reports (sighed and sealed) - Refer to Standard Specifications Design Submittal SONO
4.12 Copy of Third-Party Design Submittals and Approvals Design Submittal Per V&V Document (Book 3)
4.13 Ready for Construction Submittals (signed and sealed) Prior to beginning of construction APPROVAL
A ded, but Priorto i tion int
4.14 Design Variance Requests > heeded, bu ”OF:FE incorporation Into APPROVAL
4.15.1 Site-Specific Health and Safety Plan NTP + 60 days SONO
4.15.1 Site-Specific Security Plan NTP + 60 days SONO
Prior t forming the h d terial
4.15.2 Hazardous Materials Remediation Plan rior to performing the hazardous materia APPROVAL

removal work
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This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents. Contractor shall use this list as the basis to prepare its list of submittal requirements
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per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.
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Scope of Work Construction-Phase Submittals - Refer to Standard Specifications Per Standard Specifications Per Standard Specifications
25 Scope of Work As-Builts (signed and sealed) SONO
26 Scope of Work 4.15.6 Environmental Compliance Plan SONO
27 Scope of Work 5.1 Demolition Plan Prior to demolition work SONO
28 Scope of Work 5.4 Trackbed Analysis Report Design Submittal SONO
29 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) - Final NTP + 60 days SONO
30 Scope of Work 5.17.1 Contractor RAM Program Plan (CRMP) - Draft NTP + 90 days SONO
31 Scope of Work 5.17.1 RAM Allocation Report Baseline Design Report Submittal SONO
32 Scope of Work 5.17.1 Historical Product Maintainability Report (HPMR) Baseline Design Report Submittal SONO
33 Scope of Work 5.17.1 Maintenance Manuals Final Design Report Submittal SONO
34 Scope of Work 5.17.1 Reliability-Centered Maintenance (RCM) Final Design Report Submittal SONO
35 Scope of Work 5.17.1 Preventive Maintenance Analysis (PMA) Final Design Report Submittal -
36 Scope of Work 5.17.1 Corrective Maintenance Analysis (CMA) Final Design Report Submittal -
37 Scope of Work 5.17.1 Maintainability Demonstration Plan and Procedure (MDPP) Final Design Report Submittal SONO
o ) Before or with Substantial Completion
38 Scope of Work 5.17.1 Maintainability Demonstration Test Report (MDTR) SONO
approval request
39 Scope of Work 5.18 Design Life and Durability Report Final Design Report Submittal SONO
. o . An alternative method of providing vehicular access to the trackside . i i
40 Design Criteria Manual, Rev. CH 7 - Civil 7.8.1.5 . . Baseline Design Report Submittal APPROVAL
from the Authority facility
41 Design Criteria Manual, Rev. CH 7 - Civil 7.8.4.3 Case 2 Concrete Barrier Wall Design Drawings Design Submittal APPROVAL
Design drawings for temporary structures for the support and
42 Design Criteria Manual, Rev. CH 7 - Civil 7.10.3 maintenance of surface traffic adjacent to and/or over the Construction Submittals SONO
construction site
R t f t -CHST utilities f the Authority’s right-of-
43 Design Criteria Manual, Rev. CH 9 - Utilities 9.5.3 ch;ues oraccesstonon utiities from Ehe AUThority's right-o Design Submittal SONO
44 Design Criteria Manual, Rev. CH 9 - Utilities 9.5.5.4 Utility protection and monitoring plan (provided to the utility owner) Construction Submittals INFORMATION
CH 10 - lificati f boring, in-situ testing i tion staff Il k
45 Design Criteria Manual, Rev. . 10.4/ 10-C.3 Quall .|ca 'ons orboring, in ?I utes |.ng. INspection stalt as wetl as roc Design Submittal SONO
Geotechnical mapping staff and the blasting specialist
CH 10 -
46 Design Criteria Manual, Rev. . 10.6.4.3 Results of the Drivability Analysis Design Submittal SONO
Geotechnical
. o CH10- . . . . .
47 Design Criteria Manual, Rev. . 10.6.4.3 Indicator pile and testing results Construction Submittals SONO
Geotechnical
. S CH10- I . . .
48 Design Criteria Manual, Rev. . 10.12.4.4 Verification of Numerical Program Design Submittal SONO
Geotechnical
. o CH10- . . .
49 Design Criteria Manual, Rev. . 10-C.3 Rock Mapping Records Design Submittal INFORMATION
Geotechnical
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This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents. Contractor shall use this list as the basis to prepare its list of submittal requirements
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per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.
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SUBMITTAL TO AUTHORITY
SECTION NO./ SUBMITTAL TITLE/PACKAGE DUE DATE (APPROVAL, SONO,
DESIGNATION CHAPTER ARTICLE INFORMATION)
. . CH 10 - . . .
50 Design Criteria Manual, Rev. 2 ) 10-C.5.1 Blasting Plan Design Submittal SONO
Geotechnical
51 Design Criteria Manual, Rev. 2 CH 12 - Structures 12.11.3 A Ils,t of a rTnnlmum of five f,uccessful waterPr(?of|ng system projects of Construction Submittals SONO
similar design and complexity completed within the past five years
Examples of where the load design method has been used before for
52 Design Criteria Manual, Rev. 1 CH 13 - Tunnels 13.8.1 tunnel design, and verification of the assumptions made about the Design Submittal INFORMATION
behavior of the ground or the lining
53 Verification, Validation and Self-Certification 2.1 Verification and Validation Plan - Draft NTP + 60 days APPROVAL
54 Verification, Validation and Self-Certification 2.1 Verification and Validation Plan - Final NTP + 90 days APPROVAL
55 Verification, Validation and Self-Certification 2.1 Verification and Validation Plan - Update Design Submittal APPROVAL
56 Verification, Validation and Self-Certification 2.2 RM Tool - Licenses NTP + 30 days INFORMATION
57 Verification, Validation and Self-Certification 2.2 RM Tool - Database Monthly SONO
58 Verification, Validation and Self-Certification 3.2 Key personnel resumes During mobilization & prior to hiring SONO
59 Verification, Validation and Self-Certification 3.4 ICE/ISE management plan - draft NTP + 60 days APPROVAL
60 Verification, Validation and Self-Certification 3.4 ICE/ISE management plan - final NTP + 90 days APPROVAL
61 Verification, Validation and Self-Certification 3.4 ICE/ISE monthly progress & status report Monthly INFORMATION
62 Verification, Validation and Self-Certification 3.4 ICE/ISE quarterly progress & status report Quarterly INFORMATION
63 Baseline Design Report Submittal
Verification, Validation and Self-Certification 2.2,2.3,2.4,2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report) SONO
64 Verification, Validation and Self-Certification 3.1 Contractor Self Certification Baseline Design Report Submittal SONO
65 Verification, Validation and Self-Certification 3.4 ICE/ISE Assessment Report and Certificate Baseline Design Report Submittal SONO
66 Milestone Design Submittals
Verification, Validation and Self-Certification 2.2,2.3,2.4,2.5 |V&V Submittal (RM tool data copy, RVTM, CIL and V&YV report) SONO
67 Verification, Validation and Self-Certification 3.1 Contractor Self Certification Milestone Design Submittals SONO
68 Verification, Validation and Self-Certification 3.4 ICE/ISE Assessment Report and Certificate Milestone Design Submittals SONO
69 Design Submittal
Verification, Validation and Self-Certification 2.2,2.3,2.4,2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report) SONO
70 Verification, Validation and Self-Certification 3.1 Contractor Self Certification Design Submittal SONO
71 Verification, Validation and Self-Certification 3.4 ICE/ISE Assessment Report and Certificate Design Submittal SONO
72 Construction Submittals
Verification, Validation and Self-Certification 2.2,2.3,2.4,2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report) SONO
73 Verification, Validation and Self-Certification 3.1 Contractor Self Certification Construction Submittals SONO
74 Verification, Validation and Self-Certification 3.4 ICE/ISE Assessment Report and Certificate Construction Submittals SONO
75 As-Built Submittals
Verification, Validation and Self-Certification 2.2,2.3,2.4,2.5 V&V Submittal (RM tool data copy, RVTM, CIL and V&V report) SONO
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76 Verification, Validation and Self-Certification | | 3.1 Contractor Self Certification As-Built Submittals SONO
77 Verification, Validation and Self-Certification _ 3.4 ICE/ISE Assessment Report and Certificate As-Built Submittals SONO
78 Standa.rd Specifications 022113 13.E Mapping or Digital Terrain'ModeI (DTM) products developed from As needed SONO
Site Surveys photogrammetry or scanning technology
79 Standa.rd Specifications 022113 13.6 Survey r(?port of all found or set monuments controlling land As needed SONO
Site Surveys boundaries
standard Specifications Survey report of all field ties made for items such as existing features,
80 Site SFt)Jrve 3 022113 1.3.H locations of potholes, geotechnical borings, horizontal and vertical As needed SONO
y clearances to major structures or facilities, and catenary wire sag
Standard Specifications A survey plf':m for establishing, cc?ntrolling, énd checl‘<ing the Iay'/out for
81 . . ) 022123 13.A all work. with a plan sheet showing the horizontal distance, azimuth, As needed SONO
Field Engineering .
and angle from the control points
82 Stan‘dard Sp'ecificfations 022173 13.B Survey showing actual as-built conditions for all work indicating its As needed SONO
Field Engineering conformance to the Contract Documents
83 Stan‘dard Sp'ecific?tions 022173 13. SuF)mit for' éach element of work constructed survey showing actual as As needed SONO
Field Engineering built conditions.
Photographs and digital video recording of project site: 1. Before commencement of clearing,
demolition, and subsurface work.
2. Upon completion of clearing and
d lition.
Standard Specifications emottion .
84 ) . 022133 1.3 3. Upon completion of subsurface work. SONO
Photographic Documentation .
4. Monthly during performance of the Work,
or more frequently as needed.
5. At all construction milestones
6. Upon completion of the Work.
Standard Specifications , , o
85 . . 022133 1.5.C Format and quality of uploaded recordings to Authority's web portal. As needed SONO
Photographic Documentation
Standard Specifications . . .
86 ) . 022133 1.8.A Aerial photographs of the entire Jobsite. As needed SONO
Photographic Documentation
Standard Specifications ) .
87 . L 022200 1.3.A Preconstruction Condition Survey Report. As needed SONO
Existing Conditions Assessment
Standard Specifications , .
88 0305 15 1.6.B Manufacturer's product data for proposed concrete admixtures As needed SONO
Portland Cement Concrete
Standard Specifications
89 03 05 15 1.6.C Aggregate source As needed SONO
Portland Cement Concrete
Standard Specificati
90 ancarc >peciications 0305 15 1.6.E Batch Tickets As needed -
Portland Cement Concrete
Standard Specifications .
91 03 05 15 2.1.C1 Source of Special Aggregates As needed SONO
Portland Cement Concrete
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Standard Specificati
92 andard >pecitications 03 05 15 2.1.D Concrete Admixture and Cementitious Materials As needed SONO
Portland Cement Concrete
Standard Specifications e L. L
93 030518 1.6.A Test results and certifications re. Post-Tensioning System As needed SONO
Prestressed Concrete
Standard Specificati
94 andard speciiications 03 05 18 1.6.E Product Data As needed SONO
Prestressed Concrete
Standard Specifications . . e L.
95 030518 1.6 Prestressing Firm Qualifications As needed SONO
Prestressed Concrete
Standard Specifications e . . .
96 030518 1.7.C Certification of independent laboratory if outside the U.S. As needed SONO
Prestressed Concrete
Standard Specifications ) . .
97 031114 1.4.A Shop drawings and supporting calculations for falsework As needed SONO
Falsework
Standard Specificati
98 andard speciiications 03 1523 1.6.H.4 Failed Anchor Documentation As needed SONO
Concrete Anchors
Standard Specificati
99 andard specirications 033000 1.5.C.1 Site Mock-ups As needed SONO
Cast-In-Place Concrete
Standard Specificati
100 andard specirications 033500 15.CandD  |Site Mock-ups As needed SONO
Concrete Finishing
Standard Specificati
101 andard specirications 03 40 00 1.6. Mock-ups As needed SONO
Precast Concrete
Standard Specificati
102 andard specirications 03 40 00 1.6.F Control Samples As needed SONO
Precast Concrete
103 Standard Specifications ‘ 03 43 00 LEA Shop drav'vings an(?I calculations for !orecast concrete segmental As needed SONO
Precast Concrete Segmental Construction construction, Casting manual, Erection Manual, etc.
Standard Specificati
104 andard specirications 07 95 63 1.4.D Product Data As needed SONO
Bridge Bearings
Standard Specifications . .
105 . ) . . 07 95 66 1.4.A Product data and shop drawings for the expansion joint system As needed SONO
Bridge Expansion Joint Assemblies
Standard Specifications , .
106 . ) 09 96 00 1.6.A Product Data and Manufacturer's Certification As needed SONO
High-Performance Coatings
Standard Specifications o , .
107 . i 09 96 00 1.6.H Independent Coating inspector's qualifications As needed SONO
High-Performance Coatings
Standard Specificati
108 , andard specirica IOI?S 09 96 00 1.6 Independent Coating Inspector's Reports As needed SONO
High-Performance Coatings
Standard Specificati
109 ~randard specirications 09 96 00 1.6.L Reports As needed SONO
High-Performance Coatings
Standard Specificati
110 , andard >pec '|ca ons o 310913 15.A Shop Drawings Minimum of 60 days prior to installation SONO
Geotechnical Instrumentation and Monitoring
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Attachment 6 - Technical Contract Submittal List

This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents. Contractor shall use this list as the basis to prepare its list of submittal requirements
per the Contract Documents. Contractor shall submit the technical contract submittal list to the Authority for SONO within 30 days of NTP.

CONTRACT REFERENCE (CP1)

SUBMITTAL TO AUTHORITY

SECTION NO./ SUBMITTAL TITLE/PACKAGE DUE DATE (APPROVAL, SONO,
DESIGNATION ’ ARTICLE
CHAPTER INFORMATION)
11 ' Standard SpeC|f'|cat|ons . 3109 13 158 Documentation Prior to installation and during monitoring as SONO
Geotechnical Instrumentation and Monitoring stated
Standard Specifications e . . . .
112 ) ) o 310913 1.5.C Certifications Minimum of 60 days prior to installation SONO
Geotechnical Instrumentation and Monitoring
Standard Specifications L . Within 12 hours after monitoring any
113 , , L 310913 1.5.D Monitoring Documentation . SONO
Geotechnical Instrumentation and Monitoring instrument
<
=
Standard Specifications o
114 _ peciicat o 3109 13 1.5.E Mix Designs Prior to start of work SONO >
Geotechnical Instrumentation and Monitoring =
o
Standard Specificati “
115 , andard >pec '|ca ons o 310913 1.5.F Closure Report Upon removal of instrumentation SONO )
Geotechnical Instrumentation and Monitoring z
:
Standard Specifications 1.4 F. thru |, L and |Design information as required by referenced paragraphs including all . ) . . c
116 ) pec _I ! o 310913 N '8N | I_ qu! y paragrapns including Minimum of 60 days prior to installation APPROVAL 3
Geotechnical Instrumentation and Monitoring M. proposed remedial measures. 3
<
117 Standard Speci.fications 312319 1.58 Proced'ures for detection of movement and records of movement As needed SONO uh"
Dewatering detection !
™
Standard Specificati b
118 andar peC|‘ cations 312319 1.5D Copies of permits required for performing the work of this Section As needed SONO S
Dewatering =z
Standard Specificati o
119 andar peC|‘ cations 312319 1.5E Records of monitoring and movement One day after the reading SONO &
Dewatering
190 ' Standard Specifications 313813 LB.B Design Submittal Minimum of 60 days prior to star'F of earth APPROVAL
Reinforced Slopes and Earth Structures structure system construction
121 Standard Specifications 313913 L5 A Calculations for design of thej tenc!ons, unbonded lengths, bonded As needed SONO
Ground Anchors lengths, bearing plates, bearing stiffeners, and wedge plates
Standard Specificati
122 andard spedirications 313913 1.5.H Test data and results for all testing required As needed SONO
Ground Anchors
Standard Specificati
123 ancarc specitications 313913 1.5.1 Driller’s qualifications As needed SONO
Ground Anchors
Standard Specificati
124 ancarc >pecirications 313913 1.5.) Anchor Tieback Design Engineer’s qualifications As needed SONO
Ground Anchors
Standard Specificati
125 ancarc specirications 313913 1.5.K Details of destressing and removal of temporary anchors As needed SONO
Ground Anchors
Standard Specifications A written procedure, along with detailed drawings, of the proposed
126 . . 315013 15.A . . As needed SONO
Temporary Excavation Support and Protection excavations and excavation support systems
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This list is intended to provide the Contractor with a summary of the Technical Contract Submittal requirements of the Contract Documents. Contractor shall use this list as the basis to prepare its list of submittal requirements
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SUBMITTAL TITLE/PACKAGE DUE DATE (APPROVAL, SONO,
DESIGNATION S ARTICLE
CHAPTER INFORMATION)
Standard Specificati
127 an ar' peciiications . 315013 1.5.B Detailed drawings for support systems As needed SONO
Temporary Excavation Support and Protection
Standard Specifications . .
128 ) . 315013 1.5.C Design calculations As needed SONO
Temporary Excavation Support and Protection
Standard Specificati
129 an ar' peciications . 315013 1.5.D Professional Engineer's Certification As needed SONO
Temporary Excavation Support and Protection
T Check calculations and related documents prepared, signed, and
Standard Specifications . .. .
130 ) . 315013 1.5.E sealed by an independent civil or structural engineer currently As needed SONO
Temporary Excavation Support and Protection . . . .
registered in the State of California
131 Standarfi Specifications ‘ 315013 15F Copies ?f permissions from adjacent property O\A{ners for extending As needed SONO
Temporary Excavation Support and Protection excavations and support systems beyond Authority property
Standard Specifications . , . . .
132 ) . 315013 15.G Proposed engineer’s resume showing required experience As needed SONO
Temporary Excavation Support and Protection
Standard Specificati
133 an ar‘ pec'| cations 316200 1.5.C Pile tip elevation Prior to ordering production piles SONO
Driven Piles
Standard Specificati
134 andard >pecitications 316200 1.5.H Specialty Consultant Qualifications As needed SONO
Driven Piles
Standard Specificati
135 an ar' pec'l cations 316200 1.6.D Replacing damaged piles or driven out of position As needed SONO
Driven Piles
Standard Specificati
136 _ ~>randard specirications 316329 1.6.A Qualifications of the Drilled Shaft Entity As needed SONO
Drilled Concrete Piers and Shafts
Standard Specificati
137 andard specirications 329000 1.5.G Plant Substitution NTP + 30 days SONO
Planting
Standard Specificati
138 randarg opecrrications 330528 2283 Legends As needed SONO
Trenching and Backfiling for Utilities
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